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ESTIMATE RUN 05/25/2017

ESTIMATE SUMMARY 15:56:48

CONTID: C19470         ESTIMATE NO: 0019 PROG 2005

PCN: 19470-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 YAMPA RIVER C-06-D REPAI PERCENT TIME:

PROJECT NO: STA0131-063                   

SH 13 YAMPA RIVER C-06-D REPAI

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,082,987.90 PARTICIPATING $ $ 147,500.00

AWARD PROJECT AMT: 2,982,231.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.50%

477,799.37

147,500.00

147,500.00

147,500.00

$

$

$

$

2,605,188.53

0.00

2,605,188.53

10,770.90

2,615,959.43

-44,733.48

0.00

2,571,225.95

0.00

AMOUNT DUE 2,571,225.95 147,500.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,500.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

764.0 TIME ALLOW: 4/13/2017 ??:??:??

ORIG TIME ALLOW: 11/18/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/25/2015

03/25/2015

04/26/2017

02/19/2015

03/04/2015

03/25/2015

03/25/2015
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

48,000.001.000

0.00

1.000

L S 

48,000.00000

0010 *Removal of Riprap 114.000

0.000

202-00027  
 

2,109.00114.000

0.00

455.000

SY  

18.50000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

12.50000

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,543.000

SY  

6.90000

0025 *Removal of Pavement Marking 3,050.000

0.000

202-00250  
 

12,505.003,050.000

0.00

3,050.000

SF  

4.10000

0030 *Removal of Fence 414.000

0.000

202-01000  
 

2,028.60414.000

0.00

414.000

LF  

4.90000

0035 *Removal of Guardrail Type 3 19.000

0.000

202-01130  
 

171.0019.000

0.00

137.000

LF  

9.00000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

305.50000

0045 *Embankment Material (Complete In Place) 2,845.000

0.000

203-00060  
 

139,405.002,845.000

0.00

2,845.000

CY  

49.00000

0050 *Backhoe 3.000

0.000

203-01510  
 

374.103.000

0.00

20.000

HOUR

124.70000

0055 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

249.40000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hydraulic Excavator 2.000

0.000

203-01565  
 

436.402.000

0.00

20.000

HOUR

218.20000

0065 *Front End Loader (Rubber Tire) 2.500

0.000

203-01590  
 

452.002.500

0.00

20.000

HOUR

180.80000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

218.20000

0075 *Laborer 36.000

0.000

203-02330  
 

1,569.6036.000

0.00

40.000

HOUR

43.60000

0080 *Topsoil 229.200

0.000

207-00205  
 

10,864.08229.200

0.00

229.200

CY  

47.40000

0085 *Wetland Topsoil 75.000

0.000

207-00305  
 

750.0075.000

0.00

75.000

CY  

10.00000

0090 *Stockpile Wetland Topsoil 75.000

0.000

207-00310  
 

937.5075.000

0.00

75.000

CY  

12.50000

0095 *Erosion Log (12 Inch) 1,863.000

0.000

208-00002  
 

8,383.501,863.000

0.00

2,000.000

LF  

4.50000

0100 *Aggregate Bag 39.000

0.000

208-00035  
 

308.1039.000

0.00

39.000

LF  

7.90000

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,912.301.000

0.00

2.000

EACH

2,912.30000

0110 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,353.802.000

0.00

2.000

EACH

3,176.90000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 1.500

0.000

208-00103  
 

148.201.500

0.00

10.000

HOUR

98.80000

0120 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

155.90000

0125 *Erosion Control Supervisor 352.000

0.000

208-00206  
 

73,955.20352.000

0.00

360.000

DAY 

210.10000

0130 *Seeding (Native) 0.620

0.000

212-00006  
 

1,124.740.620

0.00

0.620

ACRE

1,814.10000

0135 *Seeding (Wetlands) 0.140

0.000

212-00028  
 

259.210.140

0.00

0.140

ACRE

1,851.50000

0140 *Soil Conditioning 0.140

0.000

212-00032  
 

1,093.540.140

0.00

0.140

ACRE

7,811.00000

0145 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

12,655.10000

0150 *Mulching (Weed Free Straw) 0.540

0.000

213-00004  
 

1,753.870.540

0.00

0.540

ACRE

3,247.90000

0155 *Mulch Tackifier 44.000

0.000

213-00061  
 

9,218.0044.000

0.00

44.000

LB  

209.50000

0160 *Deciduous Tree (4 Inch Caliper) 2.000

0.000

214-00240  
 

2,842.802.000

0.00

2.000

EACH

1,421.40000

0165 *Willow Cuttings 650.000

0.000

214-01015  
 

4,940.00650.000

0.00

650.000

EACH

7.60000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

766.000

0.000

216-00201  
 

2,910.80766.000

0.00

766.000

SY  

3.80000

0175 *Wildlife Biologist 18.500

0.000

240-00000  
 

5,289.1518.500

0.00

18.500

HOUR

285.90000

0180 *Removal of Nests 78.000

0.000

240-00010  
 

10,810.8078.000

0.00

78.000

HOUR

138.60000

0185 *Netting 3,888.000

0.000

240-00020  
 

19,051.203,888.000

0.00

3,888.000

SY  

4.90000

0190 *Aggregate Base Course (Class 6) 183.000

0.000

304-06000  
 

13,468.80183.000

0.00

183.000

TON 

73.60000

0191 Added Item (Dollar)/ Price Reduction - Aggregate Base 
Course (Class 6)

-1,783.510

0.000

900-00006  
 

-1,783.51-1,783.510

0.00

0.000

DOL 

1.00000

0195 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

197.270

TON 

114.70000

0200 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

12.000

TON 

685.70000

0205 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

75.000

GAL 

3.10000

0210 *Geotextile (Erosion Control) (Class 2) 971.000

0.000

420-00103  
 

4,466.60971.000

0.00

971.000

SY  

4.60000

0215 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

388.000

LF  

25.90000
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PCN: 19470-BID    ESTIMATE RUN

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 MATERIAL ALLOWANCE Guardrail Type 3 387.977

0.000

3,885.30387.977

0.00LF  

10.01425

0220 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,496.20000

0220 MATERIAL ALLOWANCE Transition Type 3G 4.000

0.000

2,845.604.000

0.00EACH

711.40000

0225 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,032.30000

0225 MATERIAL ALLOWANCE End Anchor 4.000

0.000

4,040.004.000

0.00EACH

1,010.00000

0230 *End Post 8.000

0.000

607-00005  
 

2,144.808.000

0.00

8.000

EACH

268.10000

0235 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

2,094.606.000

0.00

6.000

EACH

349.10000

0240 *Fence Combination Wire With Treated Wooden Posts 693.000

0.000

607-11300  
 

6,583.50693.000

0.00

693.000

LF  

9.50000

0245 *Fence (Plastic) 150.000

0.000

607-11525  
 

1,020.00150.000

0.00

250.000

LF  

6.80000

0250 *Fence (Animal Protection) 20.000

0.000

607-56001  
 

1,222.0020.000

0.00

20.000

LF  

61.10000

0255 *16 Foot Gate 2.000

0.000

607-60116  
 

635.802.000

0.00

2.000

EACH

317.90000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

27.40000

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

27.40000

0270 *Construction Surveying 0.580

0.000

625-00000  
 

8,677.790.580

0.00

1.000

L S 

14,961.70000

0271 Const Surveying Yampa Riverbed Topo 1.000

0.000

625-00000  
 

600.001.000

0.00

1.000

L S 

600.00000

0275 *Mobilization 0.984

0.000

626-00000  
 

270,600.000.984

0.00

1.000

L S 

275,000.00000

0280 *Public Information Services 0.800

0.000

626-01000  
 

14,961.680.800

0.00

1.000

L S 

18,702.10000

0285 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

15.000

GAL 

155.90000

0290 *Pavement Marking Paint (Waterborne) 53.300

0.000

627-00011  
 

4,983.5553.300

0.00

60.000

GAL 

93.50000

0295 *Flagging 1,098.750

0.000

630-00000  
 

24,172.501,098.750

0.00

1,200.000

HOUR

22.00000

0300 *Traffic Control Inspection 270.000

0.000

630-00007  
 

117,828.00270.000

0.00

334.000

DAY 

436.40000

0305 *Traffic Control Management 219.000

0.000

630-00012  
 

120,450.00219.000

0.00

219.000

DAY 

550.00000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Barricade (Type 3 M-A) (Temporary) 8.100

0.000

630-80335  
 

1,010.078.100

0.00

9.000

EACH

124.70000

0315 *Construction Traffic Sign (Panel Size A) 29.700

0.000

630-80341  
 

1,110.7829.700

0.00

33.000

EACH

37.40000

0320 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

841.5022.500

0.00

25.000

EACH

37.40000

0325 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

5,610.601.800

0.00

2.000

EACH

3,117.00000

0330 *Drum Channelizing Device 28.800

0.000

630-80360  
 

2,154.2428.800

0.00

32.000

EACH

74.80000

0335 *Drum Channelizing Device (With Light) (Flashing) 6.300

0.000

630-80363  
 

471.246.300

0.00

7.000

EACH

74.80000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 19.800

0.000

630-80364  
 

1,481.0419.800

0.00

22.000

EACH

74.80000

0345 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

3,366.361.800

0.00

2.000

EACH

1,870.20000

0350 Concrete Barrier (Temporary) 612.000

0.000

630-80370  
 

37,699.20612.000

0.00

680.000

LF  

61.60000

0355 *Traffic Cone 45.000

0.000

630-80380  
 

54.0045.000

0.00

50.000

EACH

1.20000

0360 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

6,283.981.800

0.00

2.000

EACH

3,491.10000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

150.000

DAY 

12.50000

0370 *Traffic Signal (Temporary) 0.900

0.000

630-86810  
 

24,300.000.900

0.00

1.000

EACH

27,000.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0380 F/A Partnering 1,350.000

0.000

700-70011  
 

1,350.001,350.000

0.00

2,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

500.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0396 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

1,280.00640.000

0.00

640.000

HOUR

2.00000

CAT 1,060,867.510.001,275,002.66CURRENT AMT0200 $ $ $

CAT NO0300 STR C-06-D 

0400 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,851.000

SY  

8.90000

0405 Removal of Bridge Railing 816.000

0.000

202-00425  
 

10,281.60816.000

0.00

816.000

LF  

12.60000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0410 Removal of Portions of Present Structure (Class 2) 613.000

0.000

202-00453  
 

103,106.60613.000

0.00

613.000

SY  

168.20000

0415 Removal of Portions of Present Structure (Class 3) 136.000

0.000

202-00460  
 

40,024.80136.000

0.00

196.000

SY  

294.30000

0420 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000

0425 Removal of Expansion Device 81.000

0.000

202-00504  
 

6,974.1081.000

0.00

108.000

LF  

86.10000

0430 *Water Control 1.000

0.000

208-00400  
 

300,000.001.000

0.00

1.000

L S 

300,000.00000

0435 Drilling Hole 3,126.000

0.000

211-00100  
 

60,331.803,126.000

0.00

3,200.000

LF  

19.30000

0440 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

308.540

TON 

114.70000

0445 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

22.000

TON 

685.70000

0450 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.10000

0455 *Geotextile (Erosion Control) (Class 1) 3,093.000

0.000

420-00102  
 

11,134.803,093.000

0.00

3,093.000

SY  

3.60000

0460 *Drilled Caisson (66 Inch) 227.000

0.000

503-00066  
 

158,559.50227.000

0.00

227.000

LF  

698.50000
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PCN: 19470-BID    ESTIMATE RUN 05/25/2017

PROJECT: STA0131-063                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0461 Added Item (Dollar)/ Sonic Echo Testing and 
Administrative Costs

3,200.000

0.000

900-00006  
 

3,200.003,200.000

0.00

3,200.000

DOL 

1.00000

0465 *Riprap (9 Inch) 221.000

0.000

506-00209  
 

33,061.60221.000

0.00

221.000

CY  

149.60000

0470 *Soil Riprap (9 Inch) 1,187.000

0.000

506-00409  
 

118,343.901,187.000

0.00

1,187.000

CY  

99.70000

0475 *Soil Riprap (18 Inch) 182.000

0.000

506-00418  
 

17,017.00182.000

0.00

182.000

CY  

93.50000

0480 Structural Steel 53.000

0.000

509-00000  
 

662.5053.000

0.00

53.000

LB  

12.50000

0485 Structural Steel (Galvanized) 799.000

0.000

509-00001  
 

2,956.30799.000

0.00

800.000

LB  

3.70000

0490 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,851.000

SY  

20.60000

0495 Bridge Expansion Device (0-4 Inch) 43.000

0.000

518-01004  
 

7,942.1043.000

0.00

108.000

LF  

184.70000

0500 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

108.000

LF  

39.00000

0505 *Concrete Class D (Bridge) 557.000

0.000

601-03040  
 

250,650.00557.000

0.00

580.000

CY  

450.00000

0506 Added Item (Dollar)/ Price Reduction -5,488.350

0.000

900-00006  
 

-5,488.35-5,488.350

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:48

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0510 Concrete Class DT (Deck Topping) 28.400

0.000

601-03540  
 

27,559.3628.400

0.00

49.000

CY  

970.40000

0515 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

699.000

SY  

48.80000

0516 F/A Substitute Structural Concrete Coating 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 *Reinforcing Steel (Epoxy Coated) 120,470.000

0.000

602-00020  
 

168,658.00120,470.000

0.00

126,000.000

LB  

1.40000

0525 Bridge Rail Type 10R 816.000

0.000

606-11010  
 

97,756.80816.000

0.00

816.000

LF  

119.80000

CAT 1,532,732.410.001,753,125.74CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,923.401.000

0.00

1.000

EACH

29,923.40000

0535 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,442.501.000

0.00

1.000

EACH

22,442.50000

0540 Sanitary Facility 1.000

0.000

620-00020  
 

2,493.601.000

0.00

1.000

EACH

2,493.60000

0545 Liquidated Damages -72.000

59.000

620-00045  
 

-32,500.00-13.000

147,500.00

0.000

DAY 

2,500.00000

CAT 22,359.50147,500.0054,859.50CURRENT AMT0400 $ $ $

$ 2,615,959.42147,500.00$3,082,987.90$CURRENT AMTPROJECT TOTAL


